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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-BUT-70-12.7/16.7 I'N BUTTE COUNTY I N AND NEAR OROVI LLE GRANI TE CONSTRUCTI ON COVPANY $3,083,906 12/18/06 0%
03- 0E6704 FROM 1.8 KM SOUTH OF ROUTE 162 TO 0.5 P O BOX 50085 $0 01/05/07 0%
ACST- P0O70- (092) E KM NORTH OF GARDEN DRI VE OVERCROSSI NG $0 0
G P0-70 0- (2E) I NSTALL CONCRETE MEDI AN BARRI ER WATSONVI LLE CA 950775085
-0 (831) 724- 1011
HB1 SWPPP
03-BUT-99-6.1/37.2 I'N BUTTE COUNTY AT VARI OUS LOCATI ONS DEBRU N CONSTRUCTI ON | NC $357,009 12/12/06 0%
03-2ML904 SEAL BRI DCE DECKS P O BOX 1355 $0 01/11/07 0%
$0
FRENCH CAMP CA 95231
(209) 982- 0950
HVBH WPCP
03-BUT-99-13.2/0 I'N BUTTE COUNTY ABOUT 28 KM SOUTH OF GRANI TE CONSTRUCTI ON COMPANY ALLEN, JODY $676,315 08/21/06 9%
03-3C2004 CH CO P O BOX 50085 849 N. HUMBOLDT $60, 402 08/ 30/ 06 Y
I NSTALL TRAFFI C SI GNALS AVENUE $0 03/21/07 0
WATSONVI LLE CA 95077
(831) 724- 1011 (530) 934-3520
HB4N SWPPP
HB4N
03-BUT-149-/4.6 I'N BUTTE COUNTY NEAR OROVI LLE AT F C 1 CONSTRUCTORS GRANI TE A | NGVOLDSEN, KYLE $83, 257,345 01/31/06 26%
03-3822Vv4 VARI QUS LOCATI ONS 2100 GOCDYEAR ROAD 2060 3RD STREET, $29, 869, 616 02/ 06/ 06 36%
ACST- X007- (008) E CONSTRUCT 4 LANE EXPRESSVWAY SU TE B $0 06/01/09 0
X0- 07 0- (8E) BENI CI A CA 94510
--() (707) 742- 6000 (530) 532-9377 SUSPENDED
HE14 HB1 SWPPP
HA21
03-COL-5-19.1/22.5 I'N COLUSA COUNTY | N AND NEAR BALDW N CONTRACTI NG COVPANY ALLEN, JODY $738,417 11/01/06 0%
03- 0E3404 W LLI AMS AT VARI OQUS LOCATI ONS 1764 SKYWAY 849 N HUVMBOLDT AVE $0 11/22/06 0
REHABI LI TATE ASPHALT CONCRETE $0 03/21/07 °
CHI CO CA 95928 (530) 934-3520
(530) 891- 6555 SUSPENDED
HA22 WPCP
03- COL- 20- 30. 6/ RECONSTRUCT PORTI ONS OF CONCRETE CLSEN CONST CO KRAFT DAN $63,810 05/11/00 0%
03- 1M4404 SIDEWALK I N THE CI TY OF COLUSA ALONG PO BOX 2441 $0 05/22/00 0%
ROUTE 20 FROM FREMONT STREET TO $0 0

BRI DGE STREET
CONCRETE S| DEVWALK

REDDI NG CA 96001 (530) 458-3080
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03-COL-20-33.1/39.4 I' N COLUSA AND SUTTER COUNTI ES NEAR TEI CHERT CONSTRUCTI ON ABU- MARKHI EH, OSANA $14,382,393 11/22/06 0%
03- 1A97WM COLUSA FROM 0.1 KM WEST OF MOON BENDP O BOX 1890 1315 YUBA ST $0 12/ 19/06 0%
ACNH P020- (143) E ROAD TO 0.2 KM WEST OF HAGEMAN ROAD $0 01/03/08 0
--0) NEAR MERI DI AN DAVI S CA 956171890 (530) 368-1693
RESURFACE ASPHALT CONCRETE (530) 406- 4200
HA22 SWPPP
HB4AC
03-ED-50-16.7/18.1 I'N EL DORADO COUNTY | N PLACERVI LLE M TCHELL ENG NEERI NG FLAHERTY, KEI TH $35, 242,727 03/22/06 26%
03- 3555U4 FROM 0.2 KM VWEST OF WEST PLACERVI LLE P O BOX 34367 701 FORNI RD $7,764,421 04/03/06 2204
ACST- P050- (110) E UNDERCROSSI NG TO CLAY STREET $0 08/21/08 0
PO-50 1-(0EB)R UNDERCROSSI NG AND AT HANGTOWWN SAN FRANCI SCO CA 94134 (530) 344-1691
6203- 014- () W DEN H GHWAY AND BRI DGES (415) 227-1040
HB4N SwWePP
HB4AN
03- ED-50-69.4/0 I'N EL DORADO COUNTY NEAR MEYERS AT D M L CONSTRUCTI ON LU S RI VAS $793,553 10/31/05 100%
03-1A6104 FLAGPOLE GUN MOUNT P O BOX 728 3065 BLAIR AVE. P.O $647,129 11/09/05 849
AVALANCHE CONTROL BOX 2424 $0 01/16/07 °
VERDI NV 89439 PLACERVI LLE, CA 95667 12/ 21/ 06
(775) 345-7320 (530) 621-0985 COWPLETED
HA42 WPCP
03-ED-89-16.6/16.7 I'N EL DORADO COUNTY AT EMERALD BAY GRANI TE CONSTRUCTI ON COVPANY RIVAS, LU S $1,332,332 11/21/06 0%
03-4C2504 RECONSTRUCT HI GHVWAY P O BOX 50085 3065 BLAI R AVE. $0 12/06/06 0%
ACST- P089- (089) E $0 09/11/07
PO- 89 0- (9E) WATSONVI LLE CA 95077 (530) 621-0985
--0) (831) 724- 1011
HB1 SWPPP
03-G.E-162-76.7/0 I'N GLENN COUNTY AT VARI QUS LOCATI ONS AMERI CAN Cl VI L CONSTRUCTORS GRANDY, DWAYNE $117,141 12/06/06 0%
03- 1E2304 REHABI LI TATE BRI DGE DECK 3701 MALLARD DRI VE 849 N HUVBOLDT AVE $0 12/ 15/ 06 0%
MT CE- () $0 05/ 10/ 07
--0) BENI Cl A CA 94510 (530) 934-3693
(707) 746- 8028
HVB WPCP
03-NEV-20-/4.1 I'N YUBA AND NEVADA COUNTI ES FROM 0.4 GCRANI TE CONSTRUCTI ON COVPANY  ZI NK, PHI L $33,297,792 09/19/06 6%
03- 1A5304 KM WEST OF THE NEVADA COUNTY LINE TO P O BOX 50085 33 DEPOT STREET $229, 677 10/ 05/ 06 1%
1.0 KM EAST OF QAK CANYON DRI VE $0 07/23/08 0
REALI GNVENT AND W DENI NG ROADWAY WATSONVI LLE CA 95077 (530) 346-7996

(831) 724- 1011
HB1 SWPPP
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03-NEV-49-2.1/13.2 I' N NEVADA COUNTY NEAR GRASS VALLEY LI NEAR OPTI ONS | NC SCHEI BER, TROY $453,490 10/13/06 23%
03- 2E2504 FROM WOLF ROAD AND COMBI E ROAD TO 0.4 1 KELLY CT 124 CLYDESDALE COURT, $122,244 10/ 30/ 06 270
KM NORTH OF CRESTVI EW DRI VE UNIT A $0 03/07/07 0
I NSTALL RUMBLE STRI PS MENLO PARK CA 94025
(650) 833- 1800
HB1 WPCP
03- NEV- 80- 60. 6/ 63. 5 I'N NEVADA AND PLACER COUNTI ES NEAR R AND L BROSAMER | NC ZINK, PHIL $3,098,912 06/07/05 96%
03-3C9304 Cl SCO GROVE FROM 2.1 KM WEST OF THE P O BOX 238 P. 0. BOX 1807 $3,072,529 06/17/05 08%
ACI M 080 - (177)E | NDI AN SPRI NGS UNDERCROSSI NG AND AT COLFAX, CA 95713 $0 01/05/07 0
--0) 0.1 KM EAST OF ClI SCO ov ALAMO CA 94507 (530) 346-7996 01/ 05/ 07
W DEN EXI STI NG H GHWAY (925) 837- 5600 SUSPENDED
HB1 SVPPP
03-NEV-174-6.3/9.1 I'N NEVADA COUNTY NEAR GRASS VALLEY AT JURI N CONSTRUCTI ON | NC PETERSON, DALE $141,073 11/13/06 0%
03-3C5104 1.5 KM SOUTH OF 20 AND 174 SEPARATI ONP O BOX 1434 124 CLYDESDALE COURT, $0 12/11/06 0%
REPLACE CULVERT UNIT A $0 03/02/07 °
W LLOW CREEK CA 95573
(530) 629- 4534 (530) 271-6189
HWRC WPCP
03- NEV-267-/2.8 I' N NEVADA COUNTY | N TRUCKEE AT WATKI N AND BORTCLUSSI | NC REED, ALBERT $864, 826 05/ 16/ 05 65%
03-291014 VARI QUS LOCATI ONS 77 LARKSPUR STREET 10960 WEST RI VER $841,390 05/31/05 97%
ACST- X057- (044) E PLANTI NG AND | RRI GATI ON STREET, SU TE 101A $259 11/16/07 °
X0-57 0-(4E) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
--0) (415) 453- 4691 (530) 550-8326
HE14 SWPPP
03-PLA-49-3.2/7.4 I'N PLACER COUNTY I N AUBURN FROM NEHEM AH CONSTRUCTI ON | NC DEMARTI NI, MARK $5, 428,375 11/21/06 0%
03- 0A4104 FULWEI LER AVENUE TO W LLOW CREEK 4790 E 2ND STREET 124 CLYDESDALE CT, $0 12/05/06 0%
AVENUE UNIT A $0 02/26/08 0
W DEN ROADVAY BENI CI A CA 94510
(707) 746- 6870 (530) 271-6173
HB4N SWPPP
03- PLA-65-15.1/24.2 I'N PLACER AND YUBA COUNTI ES NEAR PAVEMENT RECYCLI NG SYSTEMS | NCOULAD- DAOUD, BRAHI M $389,556 09/29/06 0%
03- 2E1604 LI NCOLN AND WHEATLAND AT VARI QUS P O BOX 1266 2520 WARREN DRI VE, $0 10/11/06 0%
ACST- P065- (087) E LOCATI ONS SU TE B $0 11/16/06 0
G PO- 65 0- ( 7E) CONSTRUCT RUMBLE STRI P RI VERS| DE CA 92502
-0 (951) 682- 1091 (530) 346- 7513

HB1 WPCP
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03- PLA-80-14.3/33.3 I'N PLACER COUNTY I N AND NEAR AUBURN TEI CHERT CONSTRUCTI ON MURPHY, ROD $41,777,027 06/10/04 100%

03- 0A6004 AT VARI QUS LOCATI ONS P O BOX 276830

14300 MJSSO ROAD

$40, 178,694 06/ 24/ 04

90%

ACI M 080 -(231)1 ROADVAY REHABI LI TATI ON AUBURN, CA 95603 $0 02/ 15/07
ACI M 080 - (231)E SACRAMENTO CA 958276830 (530) 878-1786
BHO8- 0 E2-(112)0 (916) 386- 5900 SUSPENDED
HA22 SWPPP
03-PLA-80-/1.6 I'N PLACER COUNTY N ROSEVILLE FROM  WATKIN AND BORTOLUSSI [NC SAGER, JANET $1,542,542 02/ 06/ 06 21%
03- 2C2104 PLACER COUNTY LINE TO 0.6 KM VEST OF 77 LARKSPUR STREET 3855 NORTH FREEVAY $1,014,559 02/22/06 65%
ACI M 080 - (234)E DOUGLAS BOULEVARD OVERCROSSI NG BLVD., SU TE 120 $0 02/11/10 0
--() PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 949014886
(415) 453- 4691 (916) 263-4912
HA25 SWPPP
03-PLA-80-72 I'N SACRAMENTO AND PLACER COUNTIES TN GRANI TE CONSTRUCTI ON COMPANY OULAD- DACUD BRAHI M $5, 095, 095 11/07/06 0%
03- 367814 AND NEAR ROSEVI LLE AT VARI OUS P O BOX 50085 2520 WARREN DR, SUl TE $0 11/30/06 0%
NCI | - 6203- (016) P LOCATI ONS B $0 °
620-3 01-() CONSTRUCT BYPASS LANE WATSONVI LLE CA 95077
-0 (831) 724- 1011 (530) 346- 7513
HB5 SWPPP
03-PLA-89-8.6/0 I'N PLACER COUNTY [N TAHCE CI TY AT TENNYSON ELECTRI C I NC CROSBY, TIM $498,833 06/ 23/ 06 69%
03- 3C7004 ROUTE 28 AND 89 | NTERSECTI ON 7275 NATI ONAL DR 10960 VEST RI VER $71,896 07/07/06 14%
I NSTALL PEDESTRI AN SI GNAL STREET, SUI TE 101A $0  05/30/07 °
LI VERVORE CA 94550
(925) 606- 1038 (530) 587-5698
HB4N WPCP
03-PLA-5711-70 I'N PLACER AND NEVADA COUNTIES AT CLAYBORN CONTRACTI NG GROUP | NCOULAD- DAOUD, BRAHI M $1, 984,946 01/19/06 81%
03- 0E0604 VARI OUS LOCATI ONS 10556 COVBI E ROAD 33 DEPOT STREET $1, 682,997 02/01/06

UPGRADE MESSAGE SI GNS $0 03/06/07  B89%
AUBURN CA 956028908 (530) 346- 7513

ACST- 000C- (286) E
00- 0C 2- (6ED)E

6203- 008- () (530) 268- 9512 SUSPENDED
HBAN WPCP

03-SAC 5-25. 4/ 34. 3 N SACRAVENTO COUNTY TN AND NEAR GRANI TE CONSTRUCTT ON COVPANY $6, 085, 867 12/ 07/ 06 0%
03- 1E7204 SACRAVENTO FROM THE AMERI CAN RIVER P O BOX 50085 $0  12/27/06 0%
MICE- () BRI DGE TO THE SACRANENTO RI VER BRI DGE $0  05/14/07 °
-0 RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 950775085 (916) 263-4926

(831) 724- 1011
HML WPCP
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03- SAC-16-4.6/0 I'N SACRAMENTO COUNTY NEAR SACRAMENTOPRI SM ENG NEERI NG SCOIT, JEFF $748,924 10/ 05/ 06 0%
03- 0E7304 AT HEDGE AVENUE 630 REED STREET 3855 NORTH FREEWAY $90, 431 10/ 20/ 06 129
ACST- P016- (029) E I NSTALL TRAFFI C SI GNAL BLVD., STE. 120 $0 03/28/07 0
PO-16 0-(9ES)T SANTA CLARA CA 95050
6203- 019- () (408) 562- 0026 (916) 263-4931
HB1 WPCP
03- SAC-16-8.3/0 I'N SACRAMENTO COUNTY ABOUT 7 KM EAST TEI CHERT CONSTRUCTI ON BEHVAND, MORTEZA $3,958,851 10/ 05/06 0%
03-4C2904 OF SACRAMENTO FROM 0.7 KM WEST OF P O BOX 15144 3855 NORTH FREEWAY $0 10/ 16/06 0%
ACST- P016- (030) E EXCELSI OR ROAD TO 0.5 KM EAST OF BLVD., STE 120 $0 04/11/07 0
PO- 16 0- (0E) EXCELSI OR ROAD SACRAMENTO CA 95851
--0) I NSTALL SI GNALS (916) 386- 6800 (916) 263-4925 SUSPENDED
HB1 SWPPP
03-SAC-50-1.1/2 I'N SACRAMENTO COUNTY | N SACRAMENTO AT BAY LINE CUTTI NG AND CORING CLQUIN, JORGE $543,404 06/13/06 48%
03- 0E1804 VARI OUS LOCATI ONS 1033 YERBA BUENA AVE 3951 PERFORVMANCE $237,589 06/ 30/ 06 26%
REHABI LI TATE JO NT SEALS DRI VE, SUTE C $0 02/27/07 °
OAKLAND CA 94608
(510) 420- 8992 (916) 263-5459
HA21 WPCP
03- SAC-50-9.5/10.9 I' N SACRAMENTO COUNTY | N RANCHO SI ERRA NEVADA CONSTRUCTI ON $2,848,007 12/14/06 0%
03- 2E1304 CORDOVA FROM 0.4 KM EAST OF MATHER P O BOX 50760 $0 01/10/07 0%
FI ELD ROAD OVERCROSSI NG TO 0.5 KM $0 °
VEST OF ZI NFANDEL DRI VE OVERCR SPARKS NV 89435
W DEN HI GHWAY (775) 355- 0420
HB4N SWPPP
03- SAC-50-12.8/0 I' N SACRAMENTO COUNTY NEAR RANCHO C C MYERS I NC NOVATO, RYAN $794,930 10/ 03/06 48%
03- 0E3704 CORDOVA AT FAI R QAKS BRANCH OVERHEAD P O BOX 2948 701 FORNI ROAD $778,188 10/18/06 97%
REPAI R APPROACH AND DEPARTURE SLABS $0 03/07/07 °
RANCHO CORDOVA CA 957412948 (916) 858-8635
(916) 635- 9370
HA22 WPCP
03- SAC-50-14.9/16. 6 I' N SACRAMENTO COUNTY NEAR FOLSOM FROMMARTI N BROTHERS CONSTRUCTI ON NOVOTO, RYAN $2, 060,288 11/20/06 0%
03- 2E1404 1.4 KM VEST OF HAZEL AVENUE TO 4.3 KM20 LI GHT SKY COURT 11355 SANDERS DRI VE $0 12/ 06/ 06 0%
ACNH- PO50- (112) E EAST OF HAZEL AVENUE OVERCROSSI NG $0 05/16/07 °
--0) W DEN AND RESURFACE ROADVWAY SACRAMENTO CA 95828 (916) 858-8628

(916) 381- 0911
HB4N SWPPP
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03-SAC-50-22.7/23.1 I'N SACRAMENTO AND EL DORADO COUNTI ES GRANI TE CONSTRUCTI ON COMPANY SPECTOR, PETE $1,437,926 11/14/06 0%
03- 2E1504 NEAR FOLSOM FROM 1.6 KM EAST OF WHI TEP O BOX 50085 3065 BLAI R AVE $0 12/01/06 0%
ROCK ROAD OVERHEAD TO 0.5 KM EAST OF $0 03/02/07 0
LATROBE ROAD UNDER WATSONVI LLE CA 95077 (530) 621-0986
RESTRI PE NEW EASTBOUND LANE (831) 724- 1011 SUSPENDED
HB4N WPCP
03-SAC-51-1.0/5.1 I'N SACRAMENTO COUNTY I N SACRAMENTO MARTI N BROTHERS CONSTRUCTI ON FEUSI, ROBERT $3, 747,135 11/27/06 0%
03- 1E6804 FROM 1.7 KM NORTH OF THE 50, 99 AND 20 LI GHT SKY COURT 3855 NORTH FREEWAY $0 12/19/06 0%
51 SEPARATION TO 0.6 KM SOUTH OF THE BLVD., STE 120 $0 ?
MARCONI AVENUE OVERCRO SACRAMENTO CA 95828
RESURFACE PORTLAND CEMENT CONCRETE (916) 381- 0911 (916) 263-4927
HA22 WPCP
03-SAC-80-1.4/14.5 I'N SACRAMENTO COUNTY I N AND NEAR CONTRACTORS CHEM CAL | NC El SSA, SAM $746, 175 05/19/06 85%
03-0E1704 SACRAMENTO AT VARI QUS LOCATI ONS 3130 DEPOT ROAD 3855 NORTH FREEWAY $318,474 06/ 01/ 06 42%
SEAL BRI DGE DECKS BLVD., SU TE 120 $0 12/07/06 0
HAYWARD CA 94545
(510) 783- 5631 (916) 263-4929
HVBH WPCP
03-SAC-99-17.7/19.6 I'N SACRAMENTO COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON SM TH, GLEN $4,800, 710 09/25/06 0%
03- 2E1204 SACRAMENTO FROM MACK ROAD P O BOX 276830 3855 NORTH FREEVAY $0 10/16/06 0%
ACNH- P099- (506) E OVERCRGSSI NG TO 1.1 KM NORTH OF BLVD., STE. 120 $0 ’
--0) FLORI N ROAD OVERCROSSI NG SACRAMENTO CA 958276830
W DEN EXI STI NG H GHWAY (916) 386- 5900 (916) 263-4919
HB4N SWPPP
03- SAC-160-5.9/20.9 I' N SACRAMENTO COUNTY AT VARI OQUS TABER CONSTRUCTI ON COMPANY FEUSI, ROBERT $4, 214,927 07/18/05 41%
03- 437204 LOCATI ONS P O BOX 1309 3855 NORTH FREEWAY $2,507,827 07/28/05 5900
ACST- S160- (021) E REPLACE BRI DGE CONTROL HOUSES BLVD., STE. 120 $0  05/09/07 0
S1-60 0-(1E) MARTI NEZ CA 94553 SACRAMENTO, CA 95834
--0) (925) 682- 6133 (916) 263-4926
HA21 SWPPP
03- SAC-5501-/0 I'N SACRAMENTO COUNTY | N SACRAMENTO AT DUAL CAL BUI LDERS | NC KNAPP, CRAI G $4,577,472 08/ 31/ 06 25%
03-2C84U4 THE TRANSPORTATI ON LABORATORY P O BOX 1160 1315 YUBA STREET $585, 018 09/13/06 13%
SAFETY REPAI RS AND NEW BUI LDI NG $0 12/03/07 0

HA13 WPCP

CARM CHAEL CA 95609
(916) 974- 2853

(916) 799-5778
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03- SI E-49-10.0/24.9 I'N SI ERRA COUNTY ON ROUTE 49 AT MEYERS EARTHWORK | NC $425,350 12/12/06 0%
03- 2E3304 DEVI LS CANYON AND CHARCCOAL RAVI NE P O BOX 493730 $0 01/12/07 0%
ACST- 43B4- (004) E RECONSTRUCT EMBANKNVENT $0 (
43-B4 9- (4E) REDDI NG CA 96049
() (530) 365- 8858
HA23 WPCP
03-SIE-49-21.5/0 I'N SI ERRA COUNTY NEAR DOMI EVI LLE AT MEYERS EARTHWORK | NC $327,955 12/12/06 0%
03- 2E3404 1.6 KM SOUTH OF UNI ON FLAT CAMPGROUND P O BOX 493730 $0 01/12/07 0%
ACST- 43B4- (004) E REPLACE ROCK SLOPE PROTECTI ON $0 0
43-B4 0- (4E) REDDI NG CA 96049
) (530) 365- 8858
HA23 WPCP
03- SUT- 20- 16. 7/ 17 I'N SUTTER COUNTY IN YUBA CI TY FROM VI KI NG CONSTRUCTI ON  COVPANY JANET SAGER $500, 242 10/21/05 0%
03- 4C3904 KI LEY AVENUE TO THE WEST END OF P O BOX 1508 3855 NORTH FREEWAY $578,523 11/08/ 05 0%
FEATHER Rl VER BRI DGE OVERHEAD BLVD. STE. 120 $0 04/ 09/ 07 °
PLANTI NG AND | RRI GATI ON RANCHO CORDOVA CA 95741 SACRAMENTO, CA 95834
(916) 852- 5530 (916) 263-4912 PLANT EST
HA25 SWPPP SATI S
03-SUT-20-17.0/0 1N SUTTER AND YUBA COUNTIES IN YUBA GOLDEN STATE BRIDGE INC ~ GEESEY, DUANE ~ $6,291,054 09/20/05  93%
03- 0A1314 CI TY AND MARYSVI LLE FROM 0.9 KM EAST 901 HOWNE ROAD 555A W ONSTOITE ROAD $6, 070, 778 09/ 28/ 05 97%
ACNH- P0O20- (138) E OF LIVE OAK BLVD TO 0.8 KM WEST OF YUBA CI TY, CA 95993 $0 02/15/07 °
--0) ROUTE 70 AND 20 JUNCTI MARTI NEZ CA 94553 (530) 741-4170
UPGRADE HAND RAI L AND S| DEWALK (925) 372- 8000
HA21 WPCP
03-SUT-99-8.7/11.7 I'N SUTTER COUNTY NEAR NI COLAUS FROM TEI CHERT CONSTRUCTI ON ABU- MARKHI EH, OSAMA $8, 772,581 06/28/06 66%
03- 1A4314 0.9 KM SOUTH OF STRIPLIN ROAD TO 0.3 P O BOX 276830 1315 YUBA STREET $5, 843,399 07/14/06 67%
KM SOUTH OF GARDEN HI GHWAY $0 03/08/07 0
UNDERCROSSI NG SACRAMENTO CA 958276830 (530) 634-7678
W DEN H GHWAY (916) 386- 5900
HE13 SWPPP
03-YOL-16-35.2/35.4 I'N YOLO COUNTY NEAR WOCODLAND AT MC GUI RE AND HESTER HAMM  JEFF $846, 661 11/21/06 0%
03- 0E3904 COUNTY ROAD 93 FROM 4.6 KM EAST COF 9009 RAI LROAD AVENUE 3951 PERFORVANCE DR, $0 12/19/06 0%
ACST- PO16- (031) E ROUTE 505 TO 5.3 KM EAST OF ROUTE 505 SUTE E $0 ’
PO- 16 O- (1E) W DEN ROADWAY OAKLAND CA 94603
-0 (510) 632- 7676 (916) 263-5625

HB1 SWPPP
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-YOL-50-/3.1 I'N YOLO AND SACRAMENTO COUNTI ES I N C C MYERS | NC OKPALA, MESHACK $10, 799, 722 07/ 25/05 100%
03- 0A8404 VEST SACRAMENTO AND SACRAMVENTO FROM P O BOX 2948 3951 PERFORMANCE $10,563,778 08/08/05 0.
ACI M 305 - (046) E 0.6 KM WEST OF ROUTE 80 AND 50 DRI VE, SU TE E $0 11/08/06 0
--0) SEPARATI ON TO 0.4 KM EAST OF RANCHO CORDOVA CA 957412948 SACRAMENTO, CA 95838 12/ 22/ 06
CGRI ND PORTLAND CEMENT CONCRETE (916) 635-9370 (961) 263-5620 COVPLETED
HA22 WPCP
03-YOL-80-.2/11.2 I'N YOLO COUNTY AT VARI OUS LOCATI ONS AMERI CAN Cl VI L CONSTRUCTORS AUON, TONY $668, 440 10/ 31/ 06 0%
03- 0E2104 SEAL BRI DGE DECKS AND JOI NTS SEALS 3701 MALLARD DRI VE 3951 PERFORMANCE DR, $0 11/21/06 0%
SU TE E $0 01/26/07
BENI Cl A CA 94510
(707) 746- 8028 (916) 263-7471
HWVB WPCP
03-YOL-80-5.8/7.2 I'N YOLO COUNTY NEAR WEST SACRAMENTO Sl ERRA EQUI PMENT RENTAL | NC CGHASSEM , MOHSSEN $2, 432,134 09/27/06 76%
03- 2E4104 AT VARI QUS LOCATI ONS 8176 ROAD 44 3951 PERFORMANCE $2, 180,449 10/ 04/ 06 89%
ACI M 43A8- (004) E REPAI R EMBANKVENT DRI VE, SU TE E $0 07/15/07 °
--() GLENN CA 95943
(877) 503- 6300 (916) 263-5648
HA23 SWPPP
03-YOL-80-9.2/9.3 I'N YOLO COUNTY I N VEST SACRAMENTO AT YUBACON | NC $339, 701 11/17/06 0%
03-4C8504 0.1 KM EAST OF ENTERPRI SE BOULEVARD P O BOX 3176 $0 12/08/06 0%
UNDERCRGCSSI NG $0 °
REI NFORCE EMBANKMENT DI AMOND SPRI NGS CA 95619
(530) 295- 5890
HA42 SWPPP
03-YUB-20-1.9/6.6 I'N YUBA COUNTY I N AND NEAR MARYSVI LLE MARTI N GENERAL ENG NEERI NG | NCRI VERA, FERNANDO $1, 881,227 05/23/06 100%
03- 2ML004 AT VARl OUS LOCATI ONS 12485 QUI CKSI LVER DRI VE 1315 YUBA STREET $1, 388, 153 06/ 09/ 06 4%
RESURFACE ROADVAY $0 10/31/06 0
RANCHO CORDOVA CA 95742 (530) 741-4170
(916) 355- 8101
HVLA WPCP
03-YUB-65-.5/1.5 I'N YUBA COUNTY I N WHEATLAND FROM NMAI N BALDW N CONTRACTI NG COVPANY GEESEY, DUANE $2, 252,788 08/29/06 0%
03- 401804 STREET TO HOOPER STREET 4509 SKYWAY DRI VE 1001 BEALE ROAD $0 09/12/06 0%
ACST- P065- ( 086) E | MPROVE TRAFFI C OPERATI ONS $0 0
PO- 65 O- ( 6E) MARYSVI LLE CA 95901 (530) 682-6700
--0) (530) 742- 5141

HB4N SWPPP
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03- YUB- 70- 18. 9/ 20 I'N YUBA COUNTY NEAR MARYSVI LLE FROM BALDW N CONTRACTI NG COVPANY ABU- MARKHI EH, OSANA $2,367,518 06/30/06 0%
03-4A5704 NOBLE ROAD TO 0.3 KM NORTH OF 4509 SKYWAY DR 1315 YUBA STREET $0 07/14/06 0%
WOCDRUFF LANE $0 12/29/06 0
W DEN HI GHWAY MARYSVI LLE CA 95901 (530) 634-7678
(530) 742- 5141
HB1 SWPPP
03- YUB- 5503-/0 I'N YUBA COUNTY NEAR LI NDA AT THE ALLEN L BENDER I NC THURMAN, ANTHONY $3,532,741 04/06/06 82%
03- 3C0604 MARYSVI LLE WAREHOUSE YARD 2798 | NDUSTRI AL BLVD 1315 YUBA STREET $2, 740,329 04/ 21/ 06 6%
CONSTRUCT NEW WAREHOUSE $0 07/ 26/07 0
WEST SACRAMENTO CA 95691 (530) 634-7682
(916) 372- 2190
HA12 SWPPP
03- YUB-5715-/0 I'N YUBA COUNTY NEAR LI NDA AT VARI OQUSALLEN L BENDER I NC BROOK, BILL $12,944,172 10/ 27/ 04 0%
03- 0A29WU4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOTIT $12, 816,577 11/08/04 0%
REMODEL MAI NTENANCE STATI ONS ROAD $0 04/11/07 °
WEST SACRAMENTO CA 95691 YUBA CITY, CA 95993
(916) 372-2190 (530) 822-4332 PLANT EST
HA12 SWPPP SATI S

Totals: Authorized Final Amt: $325, 564, 316 Completed to Date: $132, 255,066  Work ThisMonth: _$259
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03-BUT-70-12.7/16.7
03- BUT-99-6. 1/ 37. 2
03- BUT-99-13.2/0
03-BUT-149-/4.6
03-COL-5-19.1/22.5
03- COL- 20- 30. 6/

03- COL-20-33.1/39.4
03-ED-50-16.7/18.1
03- ED- 50-69. 4/0

03- ED-89-16. 6/ 16.7
03-GLE-162-76.7/0
03- NEV-20-/4.1

03- NEV-49-2.1/13.2
03- NEV- 80- 60. 6/ 63. 5
03- NEV-174-6.3/9.1
03- NEV- 267-/2.8
03-PLA-49-3.2/7.4
03- PLA-65-15.1/24.2
03- PLA-80-14.3/33.3
03- PLA-80-/2

03- PLA-80-/1.6

03- PLA-89-8.6/0

Statement of Ongoing Contracts - Index

Contract

03- 0E6704
03-2ML904
03-3C2004
03-3822V4
03- 0E3404
03-1Mm4404
03-1A97WM
03- 35554
03- 1A6104
03-4C2504
03- 1E2304
03- 1A5304
03- 2E2504
03-3C9304
03-3C5104
03-291014
03- 0A4104
03- 2E1604
03- 0A6004
03- 367814
03-2C2104
03- 3C7004

Page
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Cnty Rt Pm
03- PLA-5711-/0

03- SAC-5-25.4/34.3
03- SAC-16-4.6/0

03- SAC-16-8.3/0

03- SAC-50-12.8/0
03- SAC-50-14.9/16.6
03- SAC-50-22.7/23.1
03-SAC-50-1.1/2

03- SAC-50-9.5/10.9
03-SAC-51-1.0/5.1
03- SAC-80-1.4/14.5
03- SAC-99-17.7/19.6
03- SAC-160-5.9/20.9
03- SAC-5501-/0

03- SI E-49-10.0/24.9
03-SI E-49-21.5/0
03- SUT- 20- 16. 7/ 17
03- SUT-20-17.0/0
03-SUT-99-8.7/11.7
03- YOL- 16-35.2/35. 4
03-YOL-50-/3.1
03-YOL-80-.2/11.2

Statement of Ongoing Contracts - Index

Contract

03- OE0604
03- 1E7204
03- 0E7304
03-4C2904
03- 0E3704
03- 2E1404
03- 2E1504
03- 0E1804
03- 2E1304
03- 1E6804
03- 0E1704
03- 2E1204
03-437204
03-2C84U4
03- 2E3304
03- 2E3404
03-4C3904
03- 0A1314
03-1A4314
03- 0E3904
03- 0A8404
03- 0E2104

Page
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District
Federal Aid
-] -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03- YOL-80-5.8/7.2 03- 2E4104 8
03- YOL-80-9.2/9.3 03-4C8504 8
03- YUB-20-1.9/6.6 03-2ML004 8
03-YUB-65-.5/1.5 03-401804 8
03- YUB- 70- 18. 9/ 20 03- 4A5704 9
03- YUB- 5503-/0 03- 3C0604 9
03- YUB-5715-/0 03- 0A29U4 9

Statement of Ongoing Contracts - Federal Aid

03
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $59, 650, 337
FEDERAL Al D ( PRI MARY) $27, 534, 445
FEDERAL Al D ( SECONDARY) $138, 931, 094
STATE H GHMAY $88, 150, 338
$11, 298, 103

$325, 564, 316

Statement of Ongoing Contracts -Summary
District Work Completed ThisPeriod

Work Comp
$57, 010, 009
$6, 070, 778
$42, 756, 681
$26, 417, 597
$0

$132, 255, 066




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
03 $14, 692, 187
$14, 692, 187

Work completed this Period:
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